QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Murray State University
Report Quarter: 2009-4 (October)
Print Date: 10/30/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl

Postsecondary Education Cabinet/Murray State University

Complete Business and Research Center Tenant Space Calloway 2008-2010 Awaiting Initiation by Agency
Construct College Courts Housing Calloway 2008-2010 Planning
Construct Electrical Generation Plant Calloway 2008-2010 Planning
* Construct New Science Complex - Phase III Calloway 2006-2008 Complete/In Warranty 99 04/30/09 05/01/09

Comments: Budget language to allow th FB 2006-2008 appropriation to be combined with FB 2004-2006 appropriation for the required completion of
the Chemistry building was authorized on April 15, 2008. This funding will allow construction/completion of the Chemistry building AND begin
planning of the Engineering Physics building. The 04/30/2009 completion date and Construction Percent Complete reported herein is for
Chemistry only.

Construct Public Safety Building Calloway 2004-2006 Complete/In Warranty 99 12/08/08 01/05/09
New Residential College - Richmond Hall Calloway 2006-2008 Complete/In Warranty 99 11/30/09 07/31/09
* New Science Complex - Phase II Calloway 2004-2006 Complete/In Warranty 99 03/30/08 05/01/09

Comments: Biology building second floor is substantially complete and occupied. Chemistry building and connector element is approximately 99%
complete. Budget language changed on April 15, 2008 allowing the construction to resume for final completion on Chemistry using Construct New
Science Complex - Phase III funding.

Replace Franklin Hall Calloway 2008-2010 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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